Consent 12/8/2009 ltem #5

SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

SUBJECT: Amendment #1 to M-4875-09/DRR - Engineering Services for the Seminole
County Regional Water Treatment Facility at Yankee Lake

DEPARTMENT: Administrative Services DIVISION: Purchasing and Contracts
AUTHORIZED BY: Frank Raymond CONTACT: Diane Reed EXT: 7120
MOTION/RECOMMENDATION:

Approve and authorize the Chairman to execute Amendment #1 to M-4875-09/DRR with
CH2M Hill, of Orlando, Florida, to add Fixed Fee compensation in the amount of $595,260.00.

County-wide Ray Hooper

BACKGROUND:

M-4875-09/DRR provides Engineer of Record Services during the construction of the
Seminole County Regional Water Treatment Facility at Yankee Lake.

Amendment #1 will provide Fixed Fee compensation for additional services that include
reporting, cost, schedule and document control. These specific services are being
deducted from Work Order #20 (Program Management Services FY 2007-FY 2009) which
was issued under PS-5190-05/DRR - Program Management for the Environmental Services
Department Capital Improvement Program. The attached backup documentation includes
the deductive Work Order, which will be executed by staff.

The following is a summary of the total compensation for the Agreement:

Original Agreement Amount (Not-To-Exceed)  $1,451,274.00

Amendment #1 (New Fixed Fee) $ 595,260.00

Revised Agreement Total $2,046,534.00

This is a budgeted project, and funds are available in Yankee Lake Surface Water Plant
(Account #087817.560650, CIP #00181601).

STAFF RECOMMENDATION:

Staff recommends that the Board approve and authorize the Chairman to execute Amendment
#1 to M-4875-09/DRR with CH2M Hill, of Orlando, Florida, to add Fixed Fee compensation in
the amount of $595,260.00.



ATTACHMENTS:

1. M-4875-09_DRR - Amendment #1 (CH2MHILL)
2. M-4875-09_DRR Amendment #1 - Backup Documentation

Additionally Reviewed By:

V County Attorney Review ( Arnold Schneider )




FIRST AMENDMENT TO ENGINEERING SERVICES AGREEMENT
CONSTRUCITON OF SEMINOLE COUNTY REGIONAL WATER
TREATMENT FACILITY AT YANKEE LAKE
(M-4875-09/DRR)

THIS FIRST AMENDMENT is made and entered into this day of
, 20 and 1is to that certain Agreement made and
entered into on the day of w2 , between CH2M

HILL, INC., whose address is 225 East Robinson Street, Suite 505,
Orlando, Florida 32801, hereinafter referred to as “ENGINEER,” and
SEMINOLE COUNTY, a political subdivision of the State of Florida, whose
address is Seminole County Services Building, 1101 East First Street,

Sanford, Florida 32771, hereinafter referred to as "“COUNTY".
WITNESSETH:

WHEREAS, ENGINEER and COUNTY entered into the above-referenced

Agreement on , for engineer of record services during

construction of the Seminole County Regional Water Treatment Facility at
Yankee Lake; and

WHEREAS, the parties desire to amend the Agreement so as to enable
both parties to continue to enjoy the mutual benefits it provides; and

WHEREAS, Section 20 of the Agreement provides that any amendments
shall be valid only when expressed in writing and duly signed by the
parties,

NOW, THEREFORE, in consideration of the mutual understandings and
agreements contained herein, the parties agree to amend the Agreement as
follows:

1. Section 3 of the Agreement is amended to read:

SECTION 3. TIME FOR COMPLETION. The services to be rendered by
ENGINEER shall commence upon execution of this Agreement by the parties

and shall be completed no later than ninety (90) calendar days after the
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COUNTY's acceptance of Final Completion for the Construction Project CC-
4623-09/DRR.

2. Section 4 of the Agreement is amended to read:

SECTION 4. COMPENSATION AND PAYMENT.

(a) For Tasks One through Four of the Scope of Services,
COUNTY agrees to compensate ENGINEER for the professional services
called for under this Agreement on a “Time Basis Method” in an amount
not to exceed ONE MILLION FQUR HUNDRED FIFTY ONE THOUSAND TWO HUNDRED
SEVENTY FOUR AND NO/100 DOLLARS ($1,451,274.00). ENGINEER shall be
compensated at the rates as shown on Exhibit B, attached hereto. COUNTY
agrees to compensate ENGINEER an additional fixed fee of FIVE HUNDRED
NINETY-FIVE THOUSAND TWO HUNDRED SIXTY AND NO/100 DOLLARS ($595,260.00)
for Task Five of the Scope of Services. The total compensation paid to
the ENGINEER pursuant to this Agreement, including reimbursable
expenses, shall not exceed the sum of TWO MILLION FORTY-SIX THOUSAND
FIVE HUNDRED THIRTY-FOUR AND NO/100 DOLLARS ($2,046,534.00). Any
allocation of hours for assigned tasks under Exhibit A, Attachment A
shall be at the COUNTY Project Manager's discretion.

(b) Payments shall be made to ENGINEER for Tasks One through Four
when requested as work progresses for services furnished, but not more
than once monthly. ENGINEER may invoice amounts due based on the total
required services actually performed and completed. Upon review and
approval of ENGINEER's invoice, COUNTY shall, within thirty (30) days of
receipt of the invoice, pay ENGINEER the approved amount.

(c) The payment schedule for Task Five is hereby attached as
Exhibit D.

(d) This Agreement is issued on a Time Basis Method, Limitation
of Funds for Tasks One through Four and a Fixed Fee for Task Five.

ENGINEER is not authorized to exceed said amounts without the prior,
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written approval of the COUNTY. Said approval, if given, shall indicate
a new Limitation of Funds amount. ENGINEER shall advise COQUNTY Project
Manager whenever ENGINEER has incurred expenses that equal eighty
percent (80%) of the Limitation of Funds amount.

(d) The ENGINEER shall be required to execute the Truth in
Negotiations Certificate attached hereto as Exhibit C.

(e) Changes to the ENGINEER's compensation rates for 2011 and all
subsequent years shall be formally requested and shall be based upon the
CPI index for the South Urban Area for the previous twelve (12) month
period only. The COUNTY will process any CPI based request in accordance
with the COUNTY's Administrative Code.

3. Section 5 of the Agreement is hereby amended to read:

SECTION 5. REIMBURSABLE EXPENSES.

(a) This Agreement is issued on a Time Basis Method for Tasks
One through Four. Reimbursable expenses may be paid to the ENGINEER
for Tasks One through Four only-~4in addition to the hourly rates.
Reimbursable expenses are subject to the applicable "Not-to-Exceed" or
"Limitation of Funds" amount set forth by the COUNTY. For the purpose
of this Section "“local employee” is defined as those employees that
live and/or work out of an office within a fifty (50) mile radius of
the job. Reimbursable expenses may include actual expenditures made
by ENGINEER, his employees or his professional associates in the
interest of this Project for the expenses listed in the following
paragraphs:

(1) Travel expenses in connection with this Project based
on Sections 112.061(7) and (8), Florida Statutes, or its successor,
and subject to the limitation listed below; long distance calls and
telegrams; and fees paid for securing approval of authorities having

jurisdiction over this Project. Reimbursement for meals, travel,

Construction of Seminole County Regional Water Treatment
Facility at Yankee Lake
(M-4875-09/DRR)
Page 3 of 12



vehicle mileage, tolls, and parking shall not apply to local employees
of ENGINEER.

A. Reimbursement for mileage shall be at the rate
allowable by the Federal Internal Revenue Services. Reimbursement for
local mileage, defined as within a fifty (50) mile radius of the job
site, is not allowed for local employees.

B. Car rental reimbursement is limited to compact
cars for up to two (2) occupants and intermediate cars for more than
two occupants.

C. Reimbursement for lodging shall be at $75.00 or
the actual expenses for lodging at a “non-resort”-type hotel located
in Seminole County, Florida.

D. Meals shall not exceed:

1: Breakfast:
$6.00 without receipts
$10.00 with receipts;
2. Lunch:
$11.00 without receipts
$13.00 with receipts;
3. Dinner:
$19.00 without receipts
$27.00 with receipts.

E. Reimbursement for airfare shall be based on coach
rates.

(2) Expense of reproduction, postage, and handling of
drawings and specifications are authorized at actual cost only.

(3) If authorized in writing in advance by COUNTY Project
Manager, the cost of other expenditures made by ENGINEER in the

interest of this Project.
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(b) Any reimbursable expenses under this Agreement shall be
supported by a source document, such as a receipt or invoice, with the
employee’s name, project name, and brief explanation of the expense.
All reimbursable expenses shall be itemized on the invoices.

(c) All reimbursable expenses must be allowable, allocable to
the contract, and reasonable, as solely determined by COUNTY.

4. Section 6 of the Agreement is amended to read:

SECTION 6. BILLING AND PAYMENT.

(a) For Tasks One through Four, ENGINEER shall render to COUNTY
at the close of each calendar month a properly dated and itemized
invoice including, but not limited to, the following information:

(1) The name and address of ENGINEER;

(2) Contract Number;

(3) A complete and accurate record of services performed
by ENGINEER for all services performed by ENGINEER during that month
and for which COUNTY is being billed;

(4) A description of the services rendered in (3) above
with sufficient detail to identify the exact nature of the work
performed; and

(5) Such other information as may be required by this
Agreement or requested by COUNTY from time to time.

The original invoice and one (1) copy shall be sent to:

Director of County Finance

Seminole County Board of County Commissioners

Post Office Box 8080

Sanford, Florida 32772

Copies of the invoice shall be sent to:

Environmental Services Department

500 W. Lake Mary Boulevard
Sanford, Florida 32773
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(b) Payment shall be made after review and approval by COUNTY
within thirty (30) days of receipt of a proper invoice from ENGINEER
and shall be made pursuant to the previsions of Chapter 218, Part VII,
Florida Statutes, the Local Government Prompt Payment Act.

(c) Payment for Task Five shall be made according to the
gchedule attached herein as Exhibit D, for services actually performed
and completed.

5. Section 16 of the Agreement is amended to read:

SECTION 16. INSURANCE.

(a) General. ENGINEER shall, at ENGINEER's own cost, procure the
insurance required under this Section.

(1) ENGINEER shall furnish COUNTY with a Certificate of
Insurance signed by an authorized representative of the insurer
evidencing the insurance required by this Section (Professional
Liability, Workers' Compensation/Employer's Liability and Commercial
General Liability). COUNTY, its officials, officers, and employees shall
be named additional insured under the Commercial General Liability
policy. The Certificate of Insurance shall provide that COUNTY shall be
given not less than thirty (30) days written notice prior to the
cancellation or restriction of coverage. Until such time as the
insurance is no longer required to be maintained by ENGINEER, ENGINEER
shall provide COUNTY with a renewal or replacement Certificate of
Insurance not less than thirty (30) days before expiration or
replacement of the insurance for which a previous certificate has been
provided.

(2) The Certificate shall contain a statement that it is
being provided in accordance with this Agreement and that the insurance
is in full compliance with the requirements of this Agreement. In lieu

of the statement on the Certificate, ENGINEER shall, at the option of
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COUNTY, submit a sworn, notarized statement from an authorized
representative of the insurer that the Certificate is being provided in
accordance with this Agreement and that the insurance is in full
compliance with the requirements of this Agreement. The Certificate
shall have this Agreement number clearly marked on its face.

(3) In the event of a claim relating to this Project
submitted to the ENGINEER’s insurance carrier where coverage is denied
by the ENGINEER'’s insurance carrier, if requested by COUNTY, ENGINEER
shall, within thirty (30) days after COUNTY's request, make the
applicable insurance policy available for COUNTY review.

(4) Neither approval by COUNTY nor failure to disapprove
the insurance furnished by ENGINEER shall relieve ENGINEER of ENGINEER's
full responsibility for performance of any obligation including
ENGINEER's indemnification of COUNTY under this Agreement.

(b) Insurance Company Requiréments. Insurance companies providing

the insurance under this Agreement must meet the following requirements:

(1) Companies issuing ©policies other than Workers'
Compensation must be authorized to conduct business in the State of
Florida and prove same by maintaining Certificates of Authority issued
to the companies by the Department of Insurance of the State of
Florida. Policies for Workers' Compensation may be issued by companies
authorized as a group self-insurer by Section 624.4621, Florida
Statutes.

(2) In addition, such companies other than those
authorized by Section 624.4621, Florida Statutes shall have and
maintain a Best's Rating of "A-" or better and a Financial Size
Category of "VII" or better according to A.M. Best Company.

(3) If, during the period which an insurance company is

providing the insurance coverage required by this Agreement, an
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insurance company shall: (i) lose its Certificate of Authority, (ii) no
longer comply with Section 624.4621, Florida Statutes, or (iii) fail to
maintain the requisite Best's Rating and Financial Size Category,
ENGINEER shall, as soon as ENGINEER has knowledge of any such
circumstance, immediately notify COUNTY and immediately replace the
insurance coverage provided by the insurance company with a different
insurance company meeting the requirements of this Agreement. Until such
time as ENGINEER has replaced the unacceptable insurer with an insurer
acceptable to COUNTY, ENGINEER shall be deemed to be in default of this
Agreement.

(c) Specifications. Without limiting any of the other obligations

or liability of ENGINEER, ENGINEER shall, at ENGINEER's sole expense,
procure, maintain, and keep in force amounts and types of insurance
conforming to the minimum requirements set forth in this Section. Except
as otherwise specified in this Agreement, the insurance shall become
effective prior to the commencement- of work by ENGINEER and shall be
maintained in force until this Agreement’s completion date. The amounts
and types of insurance shall conform to the following minimum
requirements.

(1) Workers' Compensation/Employer's Liability.
Y

(a) ENGINEER's insurance shall cover ENGINEER for
liability which would be covered by the latest edition of the standard
Workers' Compensation Policy, as filed for use in Florida by the
National Council on Compensation Insurance without restrictive
endorsements. ENGINEER will also be responsible for procuring proper
proof of coverage from its subcontractors of every tier for liability
which is a 7result of a Workers’ Compensation injury to the
subcontractors’ employees. The minimum required limits to be provided by

both ENGINEER and its subcontractors are outlined in subsection (c)
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below. In addition to coverage for the Florida Workers' Compensation
Act, where appropriate, coverage is to be included for the United States
Longshoremen and Harbor Workers' Compensation Act, Federal Employers'
Liability Act, and any other applicable Federal or State laws.

(B) Subject to the restrictions of coverage found in
the standard Workers' Compensation Policy, there shall be no maximum
limit on the amount of coverage for liability imposed by the Florida
Workers' Compensation Act, the United States Longshoremen and Harbor
Workers' Compensation Act, or any other coverage customarily insured
under Part One of the standard Workers' Compensation Policy.

(C) The minimum amount of coverage under Part Two of

the standard Workers' Compensation Policy shall be:

$ 500,000.00 (Each Accident)
$1,000,000.00 (Disease-Policy Limit)
S 500,000.00 (Disease-Each Employee)

(2) Commercial General-Liability.

(A) ENGINEER's insurance shall cover ENGINEER for
those sources of liability which would be covered by the latest edition
of the standard Commercial General Liability Coverage Form (ISO Form CG
00 01) as filed for use in the State of Florida by the Insurance
Services Office without the attachment of restrictive endorsements other
than the elimination of Coverage C, Medical Payment and the elimination
of coverage for Fire Damage Legal Liability.

(B) The minimum limits to be maintained by ENGINEER
(inclusive of any amounts provided by an Umbrella or Excess policy)

shall be as follows:

LIMITS
General Aggregate Three (3) Times the
Each Occurrence Limit
Personal & Advertising $1,000,000.00
Injury Limit
Each Occurrence Limit $1,000,000.00
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(3) Professional Liability Insurance. ENGINEER shall carry

limits of not less than ONE MILLION AND NO/100 DOLLARS ($1,000,000.00).

(4) Business Auto Policy.

(A) CONTRACTOR'S insurance shall cover CONTRACTOR for
those sources of liability which would be covered by Part IV of the
latest edition of the standard Business Auto Policy (ISO Form CA 00 01),
as filed for use in the State of Florida by the Insurance Services
Office, without the attachment of restrictive endorsements. Coverage
shall include owned, non-owned and hired autos.

(B) The minimum limits to be maintained by CONTRACTOR
(inclusive of any amounts provided by an Umbrella or Excess policy)
shall be per accident combined single limit for bodily injury liability
and property damage liability. If the coverage is subject to an
aggregate, CONTRACTOR shall maintain separate aggregate limits of
coverage applicable to claims arising out of or in connection with the
work under this Agreement. The - separate aggregate limits to be
maintained by CONTRACTOR shall be a minimum of three (3) times the per-
accident limit required and shall apply separately to each policy year
or part thereof.

(C) The minimum amount of coverage under the Business
Auto Policy shall be:

LIMITS
Each Occurrence Bodily $1,000,000.00
Injury and Property Damage
Liability Combined
(d) Coverage. The insurance provided by ENGINEER pursuant to
this Agreement shall apply on a primary basis and any other insurance or
self-insurance maintained by COUNTY or COUNTY's officials, officers, or

employees shall be excess of and not contributing with the insurance

provided by or on behalf of ENGINEER.
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(e) Occurrence Basis. The Workers' Compensation Policy and the

Commercial General Liability required by this Agreement shall be
provided on an occurrence rather than a claims-made basis. The
Professional Liability insurance policy must either be on an occurrence
basis, or, if a claims-made basis, the coverage must respond to all
claims reported within three (3) years following the period for which
coverage is required and which would have been covered had the coverage
been on an occurrence basis.

(f) Obligations. Compliance with the foregoing insurance
requirements shall not relieve ENGINEER, its employees, or agents of
liability from any obligation under this Section or any other portions
of this Agreement.

6. Exhibit “A” of the Agreement is deleted in its entirety and
is replaced by the new Exhibit “A”, attached hereto.

i 1 Exhibit "D” of the Agreément is amended by the addition of
services as indicated in Exhibit “As* attached hereto.

8. Except as herein modified, all terms and conditions of the
Agreement shall remain in full force and effect for the term of the

Agreement, as originally set forth in said Agreement.

(Signature Page Follows)
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IN WITNESS WHEREOF,

parties hereto have executed this

instrument for the purpose herein expressed.

ATTEST:

By:

CH2ZM HILL, INC.

MARGARET B. MCLEAN, Secretary

(CORPORATE SEAL)

ATTEST:

MARYANNE MORSE
Clerk to the Board of
County Commissioners of

Seminole County, Florida.

For the use and reliance
of Seminole County only.

Approved as to form and
legal sufficiency.

County Attorney

Attachments:

Date:

By:

BRENDA VAN RAVENSWAAY,
Vice-President

BOARD OF COUNTY COMMISSIONERS
SEMINOLE COUNTY, FLORIDA

Date:

BOB DALLARI, Chairman

As authorized for execution by
the Board of County Commissioners
at their 720 .
regular meeting. -

Exhibit “A” - Scope of Services, including Attachments A-D
Exhibit “D” - Task 5 Fixed Fee Payment Schedule

AEC/sjs
11/23/09
Rev. AWS 11-23-09

P:\Users\Legal Secretary CSB\Purchasing 2009\Agreements\M-4875-09 lst Amd - AWS Revisions.doc
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EXHIBIT A

CH2M HILL
Scope of Services

Seminole County Regional Water Treatment Facility (SCRWTF) at Yankee Lake
Services During Construction
(M-4875-09/DRR)

General

This Scope of Services will be performed under the Agreement for Engineering Services
(AGREEMENT) between Seminole County (OWNER) and CH2M HILL, Inc. (ENGINEER)
M-4875-09/DRR.

The purpose of this Scope is to set forth and authorize engineering and related services for the
Services During Construction (SDC) as the Engineer of Record (EOR) for the OWNER’s
Regional Water Treatment Facility at Yankee Lake.

The tasks to be conducted under this Work Order are as follows:

Task 1 Services During Construction

Task 2 Onsite Resident Engineering Services

Task 3 Start-Up and Functional Testing

Task 4 Record Drawings

Task 5 Reporting, Cost, Schedule and Document Control Services

CH2M HILL will provide Services During Construction (SDC) as defined in this Work Order.
SDC is intended to support the OWNER as the Engineer of Record during construction, to
provide interpretation of technical documents, assist in clarification and respond to events that
occur during construction. SDC is based upon the understanding that the Owner will contract
directly with the Contractor and will be actively involved in the construction process to make
decisions, provide approvals, and perform other actions necessary for the completion of the
construction.

A list of assumptions used in preparing the Scope is included as Attachment C. A list of
additional services not included in this Scope is included as Attachment D.

Project Description

The project facilities for the construction will be as described in the Bid Documents dated May
2009, which includes Drawings, Specifications and Standard Details.

Task 1 - Services During Construction

The purpose of this task is to provide engineering services during construction as defined
below.



Task 1.a Project Meetings

Project Meetings: CH2M HILL will participate in monthly on-site construction status meetings
and other meetings when requested by the Third Party Construction Manager (3PCM) and/or
Owner.

Task 1.b Shop Drawings, Samples and Submittals

1) Review of Shop Drawings, Samples and Submittals: CH2M HILL will perform reviews
of the Contractor’s shop drawings, samples, and other submittals during construction.
CH2M HILL'’s Design Team will review shop drawings, samples and submittals for
conformance with the design concepts and general compliance with the requirements of
the design documents. Such review shall not relieve the Contractor from his responsibility
for performance in accordance with the design documents, nor is such review a guarantee
that the Contractor’s work covered by the shop drawings, samples and submittals is free of
errors, inconsistencies or omissions.

2) Scope of Review: CH2M HILL's scope of review shall be based upon the scope of work
defined by the design documents. The work scope also includes an average of 1.5
submissions by the Contractor for each shop drawing, sample or submission. Should
additional reviews be required, CH2M HILL shall be entitled to additional compensation.

Task 1.c Requests for Information and Interpretations of Design Documents

1) Requests for Information: As the Engineer of Record, CH2M HILL will provide responses
to Requests For Information (RFI) generated by the Contractor or 3PCM. To support the
preparation of signed/sealed Record Drawings, all changes to the design documents must
be traceable to an approved RFI or other document approved by the Engineer of Record.

2) Proposed Substitutions: In support of the preparation of signed/sealed Record Drawings
CH2M HILL will assist the 3PCM in reviewing and responding to the Contractor’s requests
for substitution of materials and equipment. CH2M HILL will review such requests and
will advise the 3PCM as to the technical acceptability of such substitutions.

Task 1.d Changes

Review of Contractor’s Request For Changes: As the Engineer of Record CH2M HILL will
review Contractor requests for changes to confirm that they meet the original design intent.
The results of this review will be communicated to the 3PCM. CH2M HILL will evaluate and
validate costs for change proposals presented by the Contractor for productivity and material
components proposed as value engineering. The 3PCM will participate in these reviews.

Task 1.e Factory and On-Site Tests

As the Engineer of Record, CH2M HILL will witness factory and on-site demonstration testing
of the integrated control system.

Task 1.f Site Visits

1) As the Engineer of Record CH2M HILL will conduct periodic site visits for inspections and
meetings regarding civil, process/mechanical, electrical, structural, plumbing, HVAC,
architectural, and 1&C areas of the construction project as well as attend the construction
progress meetings when requested by the 3PCM).

2) Inorder to produce signed and sealed Record Drawings the Engineer/ Architect of Record
will periodically visit the site to confirm that the work is being constructed in accordance
with the intent of the design documents



3) Site visits/inspections will be coordinated with the 3PCM.

CH2M HILL will also have an engineer on site during the pile driving process to monitor that
work and address technical issues as they arise.

Task 1.g Permit Requirements

As the Engineer of Record CH2M HILL will obtain, review, prepare, and submit information to
address the requirements of the Florida Department of Environmental Protection (FDEP),
Environmental Resource Program (ERP), United States Army Corps of Engineer’s (USACE)
and United States Fish and Wildlife (USFWS) permits issued for this project during
construction. The main tasks of this work will include the following;:

1) Prepare and implement an Eastern Indigo Snake Protection and Education plan.
Response to 1 RAI and attend 1 meeting.

2) Manatee Protection training in accordance with the “Standard Manatee Conditions for
In-Water Work (July 2005)”.

3) Restoration Monitoring.
4) Preparation of a River Restoration Design and Methodology report.

5) Preparation of Monitoring Reports
Task 2 —-Resident Engineering Services

Task 2.a Resident Engineer - General

1) Seminole County requires that the Engineer of Record provide signed and sealed Record
drawings at the conclusion of construction. The Florida Board of Professional Engineers
requires that the Engineer of Record exercise due care in assuring that the drawings that
are signed and sealed adequately represent the constructed project, including deviations
from the permitted plans. Therefore, CH2M HILL will provide one part time onsite
Resident Engineer (RE) who will act as the on-site designee of the Engineer of Record in
monitoring the progress and status of the construction.

2) The RE will be located in field offices to be provided by the Contractor in accordance with
the terms of the contract for construction.

3) Progress Reports: As needed, the RE will assist the 3PCM with the preparation of weekly
and monthly progress reports to the Owner

4) Project Site Meetings: The RE will attend periodic meetings with the 3PCM and
Contractor and, if warranted, will plan and coordinate meetings to address specific design
issues.

5) Field Instructions and Orders: As needed by 3PCM the RE will provide technical
recommendations related to the issuance of field orders prepared by the 3PCM.

Task 2.b Resident Engineer - Design Team Coordination

The RE will be responsible for the following:

1) Serve as the liaison between the 3PCM, the Contractor and the design team: The RE will
be the primary contact between the 3PCM and Contractor and the design team.



5)

6)

Site observation: Review construction operations and deliverables as the designee of the
Engineer of Record to support preparation of signed and sealed Record Drawings and final
acceptance of the facility by the Owner.

Shop Drawings, Samples and Submittals: The Contractor will submit all shop drawings,
samples and submittals to the Seminole County Program Document Controls for logging-
in. Document Controls will ensure that shop drawings, samples and submittals are sent to
the appropriate reviewer(s). The RE will also monitor the status of the review and work to
ensure that all reviews are completed in a timely fashion.

Design Clarifications and Interpretations of Design Documents: The 3PCM will submit
all Requests For Information (RFIs) and material substitution requests to Seminole County
Program Document Controls for logging-in. Document Control will ensure that all
Requests are submitted to the RE.

On-Site Testing: The RE will coordinate with the design team to ensure that the
appropriate personnel are on-site when needed to witness on-site testing or other site
activities.

Site Visits: The RE will coordinate site visits by the design team with the 3PCM and
Contractor.

Task 2.c Resident Engineer - Changes

The Resident Engineer will be responsible for the following;:

)

2)

Assist the 3PCM and Owner with the issuance of changes to the contract for construction
by providing appropriate design input.

Receive and review the Contractor’s response to the Request For Change (RFC) proposed
by the 3PCM/Owner and will obtain such further information as is necessary to provide a
technical evaluation of the Contractor’s proposal.

Review of Contractor’s Requested Changes: The RE will review all Contractor requested
changes to the contract for construction in order to make recommendations to the 3PCM
regarding the acceptability from the design perspective of the Contractor’s requested
change.

Task 2.d Resident Engineer -_Record Drawings

1)

The RE will periodically check that the Contractor is maintaining an up-to-date set of red-
line markups and will bring it to the attention of the 3PCM if there is a discrepancy. He
will also maintain his own set of red-line markups that reflects RFIs and other approved
design changes. Periodically he will verify the accuracy of the Contractor’s markups by
comparison with his set of markups. To support the preparation of signed/sealed Record
Drawings, all red-lines must be traceable to an approved RFI or other document approved
by the Engineer of Record.

Task 2.e Resident Engineer - Field Inspection

1)

Independent Testing, Inspection and Survey Services: As needed by the 3PCM, the
Resident Engineer will review the testing reports, inspection reports, survey documents
and other information prepared by the independent firms. CH2M HILL shall not be
responsible for the accuracy or completeness of the work and reports of the independent
testing, inspection and survey firms.




2) Review of Work: The 3PCM has the primary responsibility for inspection of all the work
performed by the Contractor. The RE will assist the 3PCM with observations of the
progress and quality of the work and determine, on a weekly basis, if the work is
proceeding in accordance with the intent of the design documents. In performing these
observations the RE is acting as the designee of the Engineer of Record.

3) Deficient and Non-conforming Work: Should the RE discover or believe that any work by
the Contractor is not in accordance with the contract for construction, or is otherwise
defective, or not conforming to requirements of the design documents or applicable rules
and regulations, the RE will bring this to the attention of the 3PCM.

4) Subsurface and Physical Conditions: Whenever the Contractor notifies the 3PCM of
subsurface or physical conditions at the site which are different than that which the
contract for construction provides for, the RE, when requested by the 3PCM, will inspect
the conditions at the site and advise the 3PCM as to the appropriate action(s), and will
assist in responding to the Contractor.

Task 3 Start-Up and Functional Testing

1) CH2M HILL will assist the initial startup by providing thirty-three (33) man-days of
assistance to the operating personnel assigned during the initial start-up period.
Completion of this start-up will be required prior to Substantial Completion being
achieved. CH2M HILL will review the Contractor’s schedule for start-up testing and
provide comments to the 3PCM.

Task 4 — Record Drawings

In accordance with the design documents the Contractor is responsible for maintaining red-
line markups that reflect the actual installed design. The Contractor shall provide these mark-
ups to the 3PCM. The 3PCM, through the RE, will forward these mark-ups to CH2M HILL for
the preparation of Record Drawings. These mark-ups along with the approved RFIs will form
the basis for the Record Drawings. The Record Drawings will be signed and sealed.

The record drawings will be provided to the OWNER in electronic format, consistent with the
version of CAD used by the OWNER.

Task 5 — Reporting, Cost, Schedule, and Document Controls Services

The Yankee Lake SCRWTF project is a major component of the Seminole County
Environmental Services Capital Improvement Plan (CIP) Program. Basic CIP Program support
activities had been contracted under the existing PS-5190 Work Order No. 20, to include project
administration, reporting, cost and schedule information tracking and document control.
Seminole County has requested that program related support activities directly linked to the
Yankee Lake SCRWTF project be incorporated into Contract M-4875-09/DRR as an
amendment and these activities be removed from the existing Work Order No. 20. As such,
the specific activities to be performed under Task 5 include:

Task 5.a — Project Controls

1) Project Controls/Quality Control: Project Control support for the Yankee Lake SCRWTF
project will include the day-to-day activities, processes and procedures of CH2M HILL's
Program Manager and the Program Management Team’s (PMT’s) Program Controls Staff
in recording, tracking and reporting key project information related to project scope,
schedule and cost in the CIP Master Program Schedule and Project Control System.

5




2) Master Program Schedule: Yankee Lake SCRWTF project schedule information will be
maintained and revised in the CIP Master Program Schedule (MPS) through the agreed
upon CIP Program process. Project Manager Schedule Update Meetings will be held
monthly and will include a review of the schedule of activities for the project included in
the Master Program Schedule (MPS) to show actual schedule progress.

3) Cost Management: Yankee Lake SCRWTF project cost information will be maintained and
updated in the Project Control System (PCS). Financial analysis and support for the project
will include tracking and reporting of project costs compared to authorized budgets.

4) Change Management: Changes to the Yankee Lake SCRWTF project scope, cost and
schedule, to include project status resulting from changes to related contracts, work orders,
amendments, change orders, invoices will be tracked through the agreed upon CIP
Program Change Management Process. In coordination with the County Project Manager,
the Program Management Team will log and process project changes in the PCS. As
needed project changes will be brought to the CIP Program Change Management Board for
review and approval._

5) Project Information Updates: Yankee Lake SCRWTF project information will be included
in key CIP Program update meetings, reports and presentations. Appropriate project
information will be included in Program monthly progress reports, annual validation
plans, program portfolio and CIP updates to County management and the Board of County
Commissioners until the County’s acceptance of final completion of construction._

Task 5.b — Document Control

The agreed upon CIP Program Document control process will be utilized for the Yankee Lake
project. Key project documents and correspondence will be processed, tracked, stored and
cataloged electronically using the PMT document control system. Project documents will also
be stored into the document management software from On-Base as required by SCESD. The
PMT Document Control Staff will handle the following documents: construction submittals
and resubmittals, field orders, change orders, materials testing reports, permits, requests for
information (RFIs), requests for quotations (RFQs), inspection reports, contractor pay
applications, consultant invoices, grant invoices, sales tax recovery documents,
correspondence, e-mails, O&M manuals, schedule updates, As-Built & Record drawings, and
closeout documents.

Safety

1) CH2M HILL will manage the health, safety and environmental activities of its staff and the
staff of its subcontractors to achieve compliance with applicable health and safety laws and
regulations.

2) CH2M HILL will coordinate its health, safety and environmental program with the
responsibilities for health, safety and environmental compliance specified in the contract
for construction. CH2M HILL will coordinate with responsible parties to correct conditions
that do not meet applicable federal, state and local occupational safety and health laws and
regulations, when such conditions expose CH2M HILL staff, or staff of CH2M HILL
subcontractors, to unsafe conditions.

3) CH2M HILL will notify affected personnel of any site conditions which CH2M HILL
observes that may pose an imminent danger.



Responsibilities of Owner

1) The OWNER will provide a 3PCM. The 3PCM will be under contract to the OWNER.

2) The 3PCM will coordinate materials testing on behalf of the OWNER, as specified in the
design documents.

3) OWNER will provide to CH2M HILL all data in OWNER's possession relating to CH2M
HILL'’s services on the Project. CH2M HILL will reasonably rely upon the accuracy,
timeliness, and completeness of the information provided by the OWNER.

4) OWNER will give prompt notice to CH2M HILL whenever OWNER observes or becomes
aware of any development that affects the scope or timing of CH2M HILL’s services, or of
any defect in the work of CH2M HILL or the Contractor.

5) Contractor will provide a field office structure, furniture and computer equipment for
CH2M HILL’s RE. Monthly utility, telephone, and cleaning charges will be paid by
Contractor. The OWNER will make facilities accessible to CH2M HILL.

6) Owner will make its facilities accessible to CH2M HILL as required for CH2M HILL’s
performance of its services and will provide labor and safety equipment as required by
CH2M HILL for such access. Owner will perform, at no cost to CH2M HILL, such tests of
equipment, machinery, pipelines, and other components of Owner’s facilities as may be
required in connection with CH2M HILL’s services.

7) The Owner will examine information submitted by CH2M HILL and render in writing or
otherwise provide decisions in a timely manner.

8) The Owner will furnish required information and approvals in a timely manner.

9) The Owner will confirm that all County contracts (agreements) with the Contractor and the
3PCM will not interfere with CH2M HILL'’s ability to perform work in this scope of
services and to comply with the terms of this Agreement with the County.

10) The Owner will provide CH2M HILL personnel with transportation within the construction
site as required for CH2M HILL to fulfill the requirements of this scope of services.

Schedule

The estimated schedule for completion of the services described herein is 180 days after
acceptance of the constructed project by the Seminole County.



Deliverables

[

-

Electronic copy of all project documents in the Program Document Control Files
Eastern Indigo Snake protection and Education Plan

River Restoration Design and Methodology Report

Monitoring Reports

Three (3) signed and sealed set of Record Drawings and an electronic PDF copy
Monthly cost and schedule reports from PCS and MPS

Project information included in routine CIP Program reports, portfolio and
presentations
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ATTACHMENT B
CH2M HILL
EXPENSE DETAIL
Seminole County Regional Water Treatment Facility at Yankee Lake
Services During Construction
(M-4875-09/DRR}

TASK EXPENSE DESCRIPTION QUANTFFY RATE EXTENDED TOTAL
t.a Project Meetings
Car Rental 34 & 5000 (%  1,700.00
Gas 35] § 50.00 1,750.06
Mileage 112.36] $ 0.550 61.80
Tolls 301 % 7001% 210.00
Hotel 8i1% 120001% 960.0C
Meals - Breakfast 7138 10.00 1 § 70.60
Meals - Lunch 301 % 13.001% 390.00
Meals - Dinner 10 § 2700 % 270.00 .
Task 1a Subltotal $ 5,411.80
1.b Shop Drawings, Samples and Submittals
Reproduction
8-1/2 x 11 Black & White 80001 $ 01018 900.00
Full Size drawings 900} § 1.001% 900.00
11 x 17 Black & White 54001 § 0201% 1,080.00
Postage - Fed-Ex 2251 % 50.00{$ 11,250.00
Task 1.b Subtotal $ 14,1300
i.e Factory and On-Site Tests
Car Rental 5|8  50.00(% 250.00
Gas 51 50.00 | $ 250.00
Tolls 51 % 7.000 | 3 35.00
Meals - Lunch 5{ 8% 13.001 % 85.00
Meals - Dinner 318 13.00 1§ 39.00
Task 1.e Subtotal $ 63900
1.f Site Visits
Car Rentat 741 § 50001% 3,700.00
Gas 74] § 50.00 1% 370000
Tolls 74| 9 7003 518.00
Hotel 53|83 120.00}% 696000
Meals - Breakfast 57| § 10.00 | ¢ 570.00
Meals - Lunch 132] % 13.001% 1,716.00
Meals - Dinner 571 27.00]%  1,539.00
Task 1.f Subtotal o ' $18,703.00
1.9 Permit Requirements
Reproduction
8-1/2 x 11 Black & White 20001 $ 0101 % 200.00
Full Size drawings 491 % 1.001% 49.00
11 x 17 Black & White 1000] $ 0.201% 200.00
11 x 17 Color 5001 § 1.004 % 500.00
8-1/2 x 11 Color 500] § 050 1% 250.00
Car Rental 201% 50003 145000
(Gas 30| 50001¢ 150000
Mileage 112.36] 3 0.550 | $ 61.80
Tolls 18] $ 7.00| & 126.00
Postage ~ Fed-Ex 10| & 50.00 | § 500.00
Meals - Breakfast 51 % 10.00] % 50.00
Meals - Lunch 008 13.001 % 390.0C
Meals - Dinner 51 27.00|% 135.00
Hotel - 5% 120001 % 600.00

Task 1.g Subtotal § 6,011.80




EXPENSE DETAIL
Seminole County Regional Water Treatment Facility at Yankee Lake
Services During Construction
(M-4875-09/DRR)

[TASK  |EXPENSE DESCRIPTION QUANTITY | RATE | EXTENDED | TOTAL
3 Start-Up and Functional Testing
Car Rental 23] & 500018 1,150.00
Gas 23| 8 500018 1,150.00
Mileage 114.6] § 0.550 | § 63.03
Tolls 23| § 7.00 1% 161.00
Hotel 9|18 120.00 ¢ § 1,080.00
Meals - Breakfast 8] % 10001 8 80.00
Meals - Lunch 24{ % 13.001 8 312.00
Meals - Dinner 8{ % 2700 & 216.00
Task 3 Subtotal $ 421203
4 Record Drawings
Reproduction
8-1/2 x 11 Black & White 10000 0.151% 1,000.60
Full Size drawings 4000 1.00 1%  4,000.00
11 % 17 Biack & White 6000 § 0.201% 1,200.00
11 x 17 Color 50| § 1.00 |3 50.00
8-1/2 x 11 Coler i00] $ 0501 % 50.00
Task 4 Subtotal $ 6,300.00
EXPENSE TOTAL $ 55,407 .63




Attachment C

LIST OF ASSUMPTIONS

The following assumptions were used when determining the compensation to CH2M HILL.
These assumptions are presented to clarify the Scope of Services.

1. Based on a response provided to a Bidder question the construction period from notice to
proceed to substantial completion of Construction will last 730 calendar days. Final
completion of Construction will occur 60 days after substantial completion.

2. The project will be constructed under one general contract for construction.

3. Based on specification Section 01500 of the Design Documents the Contractor will provide
a field office structure(s), and furniture for use by the CH2M HILL Resident Engineer.
Monthly utility, internet access, telephone and cleaning charges will be paid by the
Contractor.

4. The Project Manager (PM) for the SDC work and the Resident Engineer will attend the Pre-
Construction meeting with the Contractor.

5. Monthly construction progress meetings will be attended by the CH2M HILL PM and the
Resident Engineer. Sixteen hours per month has been allocated for the PM to attend this
meeting and other site meetings as required.

6. Twenty-six (26) construction schedules and updates will be reviewed.

7. Three hundred fifteen (315) original submittals and one hundred fifty-seven (157) re-
submittals will be reviewed. This includes shop drawings, O&M submittals and samples.

8. Four-hundred ninety-five (495) Requests for Interpretation/ Clarification will be reviewed
and responded to. To support the preparation of signed/sealed Record Drawings, all
changes to the design documents must be documented on an RFI or other document that
will be approved by the Engineer of Record.

9. Inorder to support the preparation of signed/sealed Record Drawings CH2M HILL will
review Contractor requests for changes for compatibility with the original design intent.
The 3PCM is responsible for reviewing and confirming the validity of the cost of
Contractor requests for change. The 3PCM will be responsible for negotiating change
order requests.

10. One on-site and one factory instrumentation and control demonstration test will be
witnessed for a total of ten days including travel time. All travel expenses will be paid by
the 3PCM.

11. The only factory performance tests that CH2M HILL will observe will be the Integrated
Control System tests (part of item 10 above).

12. Forty-five (45) days (including travel time) have been included for periodic field
inspection trips by the design engineers. Some of these trips will be one day trips and
others will be two day trips.

13. CH2M HILL will provide one part-time Resident Engineer for a average of 24 hours per
week for a period of 24 months. The additional estimated hours, for the 24 month period,



14.
15.

16.

17.

18.

19.

is calculated at 10 percent of this value. A total of 2,746 hours have been allocated for
Resident Engineer support.

CH2M HILL will provide a total of thirty-three (33) man-days of start-up assistance.

CH2M HILL will NOT prepare a Plan of Operations for startup and operation of the
project.

CH2M HILL's SDC is based upon the schedule or duration of construction anticipated at
the time that these services are agreed. Deviations from the anticipated schedule or
duration of construction will materially affect the scope of SDC and CH2M HILL's
compensation for SDC, and will require an adjustment to CH2M HILL’s compensation.

CH2M HILL will not be responsible for the means, methods, techniques, sequences or
procedures of the Contractor, nor shall CH2M HILL be responsible for the Contractor’s
failure to perform in accordance with the design documents

CH2M HILL does not guarantee the performance of the Contractor. CH2M HILL’s
observations shall not relieve the Contractor from responsibility for performing the work
in accordance with the contract for construction, and CH2M HILL shall not assume
liability in any respect for the actual construction of the project.

CH2M HILL is not responsible for health or safety precautions of construction workers,
the 3PCM or the Owner. CH2M HILL is not responsible for the Contractor’s compliance
with the health and safety requirements in the contract for construction, or with federal,
state, and local occupational safety and health laws and regulations. CH2M HILL will
prepare approximately 275 Record Drawings based on mark-ups from the Contractor.
Additional engineering review will be required to support the County’s requirement to

sign/seal the drawings. The signed/sealed drawings will have the following stamp:
THESE RECORD DRAWINGS HAVE BEEN PREPARED, IN PART, ON THE BASIS OF
INFORMATION COMPILED BY OTHERS. THEY ARE NOT INTENDED TO REPRESENT IN
DETAIL THE EXACT LOCATION, TYPE OF COMPONENT NOR MANNER OF CONSTRUCTION.
THE ENGINEER/ARCHITECT WILL NOT BE RESPONSIBLE FOR ANY ERRORS OR
OMISSIONS WHICH HAVE BEEN INCORPORATED INTO THE RECORD DRAWINGS.

10



Attachment D

ADDITIONAL SERVICES

The following services will be provided by CH2M HILL upon authorization of the Owner and
agreement on compensation to CH2M HILL.

1. Services related to procurement or management of Third Party contractors.

2. Performance of materials testing, specialty testing and surveying services.

3. Services necessary due to the default of the Contractor.

4. Services related to damages caused by fire, flood, earthquake or other acts of God.
5

Services related to the Owner’s operation and use of the completed project other than as
specifically provided in the above scope of work.

6. Design and engineering services to prepare drawings, specifications and other information
required to support issuing changes to the design documents to the Contractor.

7. Witnessing factory testing other than the integrated control system testing identified in
Task 1.e.

8. Services related to closing out the contract for construction and commencement of the
Owner’s use of the completed work. This includes, but is not limited to substantial
completion and final completion inspections.

9. Services related to claims submitted by the Contractor or disputes between the Contractor
and 3PCM. This may include services for the preparation of detailed reports on contractor
claims; provision of professional claims analysis services; participation in judicial or
alternative dispute resolution of claims, preparation for and serving as a witness in
connection with any public or private hearing or other forum related to the project.

10. Preparation of detailed control narratives that are intended for use as input to the overall
project O&M Manual that is being assembled by the 3PCM.

11. Services related to warranty claims, enforcement and inspection beyond that specified in
this task order and as clarified by Attachment A.

12. Services supporting the Owner in public relations activities.

13. Services for review and/or preparation of Owner or Contractor proposed changes to the
project beyond that specified in this Scope.

14. Services to support, prepare, document, bring, defend, or assist in litigation undertaken or
defended by the Owner.

15. Performing periodic labor evaluations and processing prevailing wage documentation.
16. Miscellaneous and supplemental services related to the project as requested by the Owner
17. Any other services designated in this scope of services as additional services.

18. Inspection services other than those provided by design engineers during periodic visits to the
site.

19. Any additional program support activities other than described in Task 5 in scope and/or
quantity.
1



EXHIBIT D
CH2M HILL

Seminole County Regional Water Treatment Facility at Yankee Lake
Services During Consfruction

(M-4875-09/DRR)

TASK 5 FIXED FEE PAYMENT SCHEDULE

(30 Months)

Task 5.a - Project Controls

% Billed
# of Per Cumulative
Months Months | Month Total
#1 - #29 29 3.33% 96.57%
#30 1 3.43% 100.00%
30
Task 5.b - Document Control
% Billed
# of Per Cumulative
Months Months | Month Total
#1-#4 - 4 5.00% 20.00%
#5 - #11 7 4.00% 48.00%
#12 - #19 8 2.50% 68.00%
#20 - #28 9 3.00% 95.00%
#29 - #30 2 2.50% 100.00%
30




WORK ORDER AMENDMENT

Board of County Commissioners Amendment Number: 1
SEMINOLE COUNTY, FLORIDA Work Order Number: 20
Master Agreement No.: PS-5190-05/DRR Dated: March 7, 2006

Master Agreement Title: Program Management Services

Pro'lect Title: Program Management Services FY 2007 — FY 2009

Consultant/Contractor: CH2M HILL
Address: 225 E ROBINSON ST, STE 505
ORLANDO, FL 32801

ATTACHMENTS TO THIS AMENDMENT: [ ] drawings/plans/specifications
[X] reduction of scope of services — Attachment “A”
[ ] special conditions

| | additional method of comﬁensation

In consideration of the mutual understandings and agreements contained herein, the parties agree Work Order
Number 20 dated July 6, 2007, is amended as follows:

This Work Order Amendment shall extend the completion time to March 31, 2010.

Through the execution of this Work Order Amendment, the remaining portions of Task #'s 1 & 3
for CIP Line Item 181601 shall be removed as stated within Attachment “A” to this Work Order
Amendment, and the associated fixed fee compensation for these tasks provided by the
CONSULTANT under this Work Order shall be reduced by ONE MILLION SEVENTY-THREE
THOUSAND ONE HUNDRED FORTY-TWO AND NO/100 DOLLARS ($1.073.,142.00). The total revised
amount of fixed fee compensation under this Work Order shall be NINETEEN MILLION THREE
HUNDRED SEVEN THOUSAND ONE HUNDRED FORTY-TWO AND 49/100 DOLLARS
($19.307.142.49). In addition, the COUNTY agrees to compensate the CONSULTANT for
reimbursables under this Work Order as a new time basis not-to-exceed amount of EORTY-FIVE
THOUSAND AND NO/100 DOLLARS ($45,000.00), pursuant to Section 6 (c) of the executed
Agreement for PS-5190-05/DRR. The Time Basis Limitation of Funds Amount for Task 4 remains
unchanged in the amount of SIX HUNDRED FIVE THOUSAND EIGHT HUNDRED NINETY-NINE AND
NO/100 DOLLARS ($605,899.00).
Except as herein modified, all terms and conditions of this Work Order shall remain in full force and effect for
the term of this Work Order as originally set forth in said Work Order.
|
IN WITNESS WHEREOF, the parties hereto have made and executed this Work Order on this day of
, 20 , for the purposes stated herein.

iTHIS SECTION TO BE COMPLETED BY THE COUNTYi

ATTEST: CH2M HILL

By:
, Secretary , President
(CORPORATE SEAL) Date:

AEEAKKAKA AR EAA A A KR AR KR AR AR A AR A KA A AR AR AR A A KA A AR A KR AR AR A AXAAA KR AKX AR AAKA AR AAKA AKX AXAKAAXNAAAAAAAAA XA A hdhdhkhidk

BOARD OF COUNTY COMMISSIONERS

WITNESSES: SEMINOLE COUNTY, FLORIDA
By:

(Procurement Analyst) Ray Hooper, Purchasing & Contracts Manager
Date:

(Procurement Analyst) As authorized by Section 8.153 Seminole

County Administrative Code.

OC #804796 Original ON #18502
Work Order Amend — Contracts 12/3/08 (NTE Amendment) Page 1 of 2




a)

b)

c)

d)

f)

9)

WORK ORDER AMENDMENT

TERMS AND CONDITIONS

Except as herein modified, all terms and conditions of the cited original Work Order (as previously
amended, if applicable) shall remain in full force and effect for the term of the Work Order as originally
set forth in said Work Order.

In accordance with the Master Agreement, which states that any amendments shall be valid only when
expressed in writing and duly signed by the parties, the parties desire to amend the cited Work Order
as indicated.

The Scope of Services attached to the cited Work Order may be modified as provided in any attached
Exhibit “A” which will be incorporated by this reference.

The CONSULTANT/CONTRACTOR shall provide said services pursuant to this Amendment, the cited
Work Order (as further amended, if applicable), its Attachments, and the cited Master Agreement (as
amended, if applicable) which are incorporated herein by reference as if they had been set out in their
entirety.

It is expressly understood by the CONSULTANT/CONTRACTOR that this Amendment, until executed by
the COUNTY, does not authorize any changes to the cited Work Order and that the COUNTY, prior to its
execution of the Amendment, reserves the right to cancel the Amendment without penalty if it is
determined that to do so is in the best interest of the COUNTY.

The CONSULTANT/CONTRACTOR shall sign the Amendment first and the COUNTY second. This
Amendment becomes effective and binding upon execution by the COUNTY and not until then. A copy
of this Amendment will be forwarded to the CONSULTANT/CONTRACTOR upon execution by the
COUNTY.

The CONSULTANT may utilize labor categories that are not included in the attached fee proposal, but
that have been approved in the Master Agreement. If a substitution is necessary, the work shall be
completed within the approved Time Basis (Not-To-Exceed or Limitation of Funds) Work Order Amount,
and in no event shall the Work Order Amount be modified as a result of any changes in labor
categories. The CONSULTANT shall submit a written request to the County’s Project Manager for
approval of any substitution prior to the utilization of any labor category for service, and the County
Project Manager’s approval of any substitution must take place prior to submission of the invoice. Any
approved labor category substitution shall be based on the prevailing labor categories and their
associated hourly rates established in the Master Agreement that are in effect on the date of the
County’s approval for any substitution.

Work Order Amend — Contracts 12/3/08 (NTE Amendment) Page 2 of 2




ATTACHMENT "A"

CH2M HILL
510 W. Lake Mary Blvd
Sanford, FL 32773

Tel 407.665.2050
@ CH2MHILL e
-
November 23, 2009
Ray Hooper

Seminole County
Purchasing and Contracts
1101 East First Street
Sanford, FL 32771

Subject: PS-5190-05/DRR, Work Order 20 Amendment
Dear Mr. Hooper:

This letter constitutes CH2M HILL concurrence to execute an amendment to Work Order
(WO) 20 as discussed during negotiation meeting held November 19, 2009, as follows:

1. Removal of all remaining program management support services scope and
remaining unbilled fee as of October 31, 2009 billing related to Capital Improvement
Program (CIP) Line Item 00181601, Yankee Lake Surface Water Plant:

a. Task 1-Program Management: $635,114.00
b. Task 3 — Construction Management: $438,028.00
c. Total Amount to be Deducted: 1,073,142.00

2. Reallocation of the remaining unbilled fee as of October 31, 2009 billing for Task 5 —
Utility Enterprise Systems in the amount of $73,275.00 from CIP 00181601 to another

active CIP to allow remaining deliverables of WO 20 Task 5 to be completed and
billed.

3. Extend the performance period for Work Order 20, which currently runs through
December 31, 2009 to March 31, 2010.

4. Retain $45,000.00 of the total amount deducted in para. 1.c. as a not-to-exceed
amount to pay for reasonable, allowable CH2M HILL expenses to be approved in
writing by the Environmental Services Director for construction office lease, vehicle
leases, fuel, computer/copier/printer/fax equipment, and office supplies on a cost
reimbursable basis, not to exceed $15,000.00 per month for the period January 1,
2010 to March 31, 2010.

Sincerely,

407.665.2051
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